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Substructure
Primco poured the Pier 5 columns and pre-tied 

cap resteel.

cc:  Contractor

4,458,096.53$                    

67%
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Project Complete Percent:

B-36317

1297202

Primco will continue the demolition next week. The Pier 5 cap will be poured either on 
August 30th or September 4th. 

CONTRACTOR ACCEPTANCE

Primco, Inc.

Distribution:
Original to Owner
cc:  Project Engineer
cc:  District File

REMARKS / PROJECTED WORK

Able to work on the controlling operation

8/8

8/8

Able to work on the controlling operation

Able to work on the controlling operation

Able to work on the controlling operation

Able to work on the controlling operation

Able to work on the controlling operation

Able to work on the controlling operation

Substructure

Primco reinstalled the filter berm on the west 
bank, removed the Pier 5 column forms, and 

placed the falsework for the Pier 4 cap.

Primco poured the Pier 2 columns and tied the 
Pier 4 cap resteel.

Primco formed the Pier 4 cap and installed the 
pre-tied cage. 3D replaced the filter sock on the 

east bank.
Primco poured the Pier 4 cap, moved the 

causeway riprap, and continued to remove the 
existing structure. 

Primco removed the face forms on the Pier 4 cap 
and continued to remove the existing structure. 

Substructure

Substructure

Substructure

Substructure

Madison County Designer: Beam, Longest, and Neff, LLC

Work in Progress

No work on site.

Current Controlling 
Operations

Substructure

Reasons for Reporting As a Work Day or 
Non-Work Day

502

Contractor: Primco, Inc. Incurred To Date: 9,023,687.49$             

Balance Remaining:

Contract Number:

Project Number:

Structure Number:

Calendar Completion Date:

63Madison Co. Bridge 502

8/25/2018

4/28/2017

Report No.:

8/5/2019

Date of Notice to Proceed:

For Week Ending:

Project Name:

13,481,784.02$     Contract Amount:

62% Substantial Competition Date: 6/5/2019



PROJECT PHOTOS

Primco poured the Pier 5 columns. Primco reinstalled the filter berm on the west bank.

Primco formed the Pier 4 cap. Primco formed the Pier 4 cap. 



PROJECT PHOTOS

Primco poured the Pier 2 columns. Primco continued to demo the existing bridge. 

Primco poured the Pier 4 cap. Primco poured the Pier 4 cap. 
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