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Madison Co. Bridge 502

2/2/2019

4/28/2017

Report No.:

8/5/2019

Date of Notice to Proceed:

For Week Ending:

Project Name:

13,481,784.02$     Contract Amount:

84% Substantial Competition Date: 6/14/2019

Contract Number:

Project Number:

Structure Number:

Calendar Completion Date:

86

502

Contractor: Primco, Inc. Incurred To Date: 11,497,816.57$           

Balance Remaining:

Madison County Designer: Beam, Longest, and Neff, LLC

Work in Progress

No work on site.

Current Controlling 
Operations

Railing

Reasons for Reporting As a Work Day or 
Non-Work Day

Able to work on the controlling operation 

Railing

Primco checked the concrete temps and turned 
on the heaters. No work on site due to the low 

temps.

No work on site due to the low temps.

No work on site due to the low temps.

Primco installed MSE wall panels for Wall 1. The 
Wall 4 coping jacks were hung. 

No work on site.

Railing

Railing

Railing

Railing

0/8

0/8

Able to work on the controlling operation 

Able to work on the controlling operation 

Temperature

Temperature

Temperature

Madison County

      WEEKLY REPORT OF CONSTRUCTION ACTIVITIES

Project Complete Percent:

B-36317

1297202

Primco will pour the last section of interior rail on Monday. Primco will start backfilling and 
setting MSE wall panels for Wall 2. Crews will continue constructing Wall 1. 

CONTRACTOR ACCEPTANCE

Primco, Inc.

Distribution:
Original to Owner
cc:  Project Engineer
cc:  District File

REMARKS / PROJECTED WORK

Able to work on the controlling operation 

,2019

8/8

8/8

Yes

Yes

Railing
Primco poured the Wall 1 leveling pad and 

formed the interior rail.

cc:  Contractor

1,983,967.45$                   

85%

Project Engineer

Yes

Yes

No

No

No

Work Days 
Charged

Fraction of Day 
Workable

8/8

8/8

0/8



PROJECT PHOTOS

Primco formed the Wall 1 leveling pad. Primco poured the Wall 1 leveling pad.

Primco heated the Wall 1 leveling pad. Primco removed the plastic and blankets from the Wall 1 leveling pad.



PROJECT PHOTOS

Primco set Wall 1 panels on top of Wall 1A. Primco connected the straps to the existing retaining wall.

Primco hung jacks at Wall 4. Primco set Wall 1 panels. 
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