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Madison Co. Bridge 502

7/20/2019

4/28/2017

Report No.:

8/5/2019

Date of Notice to Proceed:

For Week Ending:

Project Name:

13,748,931.15$     Contract Amount:

99% Substantial Competition Date: 6/18/2019

Contract Number:

Project Number:

Structure Number:

Calendar Completion Date:

110

502

Contractor: Primco, Inc. Incurred To Date: 13,447,851.11$           

Balance Remaining:

Madison County Designer: Beam, Longest, and Neff, LLC

Work in Progress

No work on site.

Current Controlling 
Operations

Lighting

Reasons for Reporting As a Work Day or 
Non-Work Day

Able to work on the controlling operation

Lighting

Slussers watered the sod.

3D placed subgrade treatment on the path and fixed 
the washout under the bridge. Michiana installed the 

lighting service points.

3D excavated the Work One parking lot and fine 
graded.

3D fine graded. Michiana finished the lighting 
service points. 

E&B paved the Work One parking lot and the 
path.

Lighting

Lighting

Lighting

Lighting

8/8

8/8

Able to work on the controlling operation

Able to work on the controlling operation

Able to work on the controlling operation

Able to work on the controlling operation

Able to work on the controlling operation

Madison County

      WEEKLY REPORT OF CONSTRUCTION ACTIVITIES

Project Complete Percent:

B-36317

1297202

E&B will finish the path paving on Monday. The wooden posts around the Work One lot will 
be installed on Wednesday. Slussers is scheduled to sod on Friday. 

CONTRACTOR ACCEPTANCE

Primco, Inc.

Distribution:
Original to Owner
cc:  Project Engineer
cc:  District File

REMARKS / PROJECTED WORK

Able to work on the controlling operation

,2019

8/8

8/8

Yes

Yes

LightingNo work on site.

cc:  Contractor

301,080.04$                       

99%

Project Engineer

Yes

Yes

Yes

Yes

Yes

Work Days 
Charged

Fraction of Day 
Workable

8/8

8/8

8/8



PROJECT PHOTOS

Michiana installed the lighting service point. 3D excavated and placed subgrade treatment for the path.

3D placed riprap and capped the riprap with No 8 stone under the bridge. E&B paved intermediate on the Work One lot. 



PROJECT PHOTOS

E&B placed intermediate on the path. E&B placed surface on the Work One Lot. 

E&B wedged the path. Slussers watched the sod. 
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